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SUMMARY

Waste Management consists of the Solid Waste Storage and Disposal, Project Baseline
Summary (PBS) WMO03, Work Breakdown Structure (WBS) 1.2.1.1, Solid Waste
Treatment, PBS WMO04, WBS 1.2.2.1; Liquid Effluents, PBS WMO05, WBS 1.2.3.1; and
Analytical Services, PBS WM06, WBS 1.2.4.1.

Waste Management Project continues to progress favorably.

Milestone performance (EA, DOE-HQ, Field Office, and RL) shows that four milestones
(80 percent) were completed early or on schedule; and one milestone (20 percent) was
completed late. One future RL milestone, submit of draft revised 222-S Part B Permit to
Ecology, is in jeopardy due to unresolved Ecology issues. A change request is in process
to extend the completion date for this milestone. Three FY 1997 milestones were not
completed and will be dispositioned through the baseline change control process.

ACCOMPLISHMENTS

. Overpacked 904 183-H containers to date exceeding the performance indicator of
900 (WM 8.1.1).

. Submitted the Treated Effluent Disposal Facility and Effluent Treatment Facility
guarterly discharge monitoring reports three days ahead of schedule (Supports
LEP-98-007 and LEP-98-011).

. Submitted letter report identifying implementation of 222-S Laboratory redesigned
laboratory process, critical skills, depth of staff, and actions to maintain technical
capabilities (WM 8.1.1.2).

COST PERFORMANCE ($M):

BCWP ACWP VARIANCE

Waste Management $49.3 $49.2 $0.1

The less than one percent favorable cost variance is within the established (+10/-5%)
threshold. However, there was a system input error which when corrected, will reflect a
$1.2 million (2.4 percent) favorable cost variance.

SCHEDULE PERFORMANCE ($M):

BCWP

BCWS

VARIANCE

Waste Management

$49.3

$50.1

($0.8)
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The two percent unfavorable schedule variance is within established thresholds. However,
there was an input error which when corrected, will reflect a less than one percent
favorable schedule variance.

1)

2)

ISSUES

340 Facility Polychlorinated Biphenyl (PCB). PCB concentrations >50 parts per
million (ppm) may impact the completion of the 340 tank clean out and the 340
Facility Shutdown Project Management Plan (WM 5.1.1). Sample results are
needed March 16, 1998 to ensure adequate time to flush the tanks by March 30,
1998, in order to meet the tank cleanout performance agreement.

Strategy/Status: Sample analysis will be obtained from each tank to determine the
levels of PCB concentrations. A meeting is scheduled to discuss corrective actions
if > 50 ppm PCB'’s are discovered. EPA Region 10 concurs with the analytical
method showing the first sample Toxic Substances Control Act limits.

Idaho National Environmental Engineering Laboratory (INEEL) Waste
Experimental Reduction Facility (WERF) Scheduling Delays. INEEL scheduling
delays may impact ability to ship debris waste for incineration this fiscal year.

Strategy/Status: INEEL will certify that waste meets WERF acceptance criteria by
March 31, 1998, and prepare waste for shipment by September 1, 1998. If the
certified waste cannot be accepted for treatment, a letter will be submitted to
document non-shipment of the waste (per WM 2.1.1 criteria and specifications.)
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COST VARIANCE ANALYSIS

WBS/PBS COST VARIANCE: $0.1M
Solid Waste Description/Cause: The total system project

Storage & favorable cost variance of $0.3M (2.5 percent); and

Disposal the corrected* favorable cost variance of $0.4M

1.2.1.1/WMO03 (3.3%) is within established - 5/+10% thresholds.

Solid Waste Description/Cause: The total project unfavorable

Treatment cost variance of $0.6M (4.2 percent); and the
1.2.2.1/WMO04 corrected* unfavorable cost variance of $0.5M

(3.4 percent) is within established - 5/+10%
thresholds.

Liquid Effluents

Description/Cause: The total project favorable

1.2.3.1/WMO05 cost variance of $0.1M (0.9 percent); and the
corrected* favorable cost variance of $0.7M
(5.8 percent) is within established - 5/+10%
thresholds.
Analytical Description/Cause The total project favorable cost
Services variance of $0.3M (2.7 percent); and the corrected*
1.2.4.1/WMO06 favorable cost variance of $0.6M (5.1 percent) is

within established - 5/+10% thresholds.

*System input error; when corrected cost variances are as reflected.
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SCHEDULE VARIANCE ANALYSIS

WBS/PBS SCHEDULE VARIANCE: ($ 0.8M)
Solid Waste The total project unfavorable schedule variance of
Storage & $0.3M (2.4%) and the corrected* unfavorable
Disposal schedule variance of $0.2M (1.6 percent) is within
1.2.1.1/WMO03 established -7.5/+10% thresholds.
Solid Waste The total project unfavorable schedule variance of
Treatment $0.5M (3.4 percent) and the corrected* unfavorable
1.2.2.1/WM04 | schedule variance of $0.4M (2.6 percent) is within

established -7.5/+10% thresholds.

Liquid Effluents

The total project unfavorable schedule variance of

1.2.3.1/WMO05 ($0.3M) (2.5 percent) and the corrected* favorable
schedule variance of $0.3M (2.5 percent) is within
established -7.5/+10% thresholds.
Analytical The total project favorable schedule variance of
Services $0.3M (2.8 percent) and the corrected* favorable
1.2.4.1/WMO06 | schedule variance $0.6M (5.8 percent) is within

established -7.5/+10% thresholds.

*System input error; when corrected schedule variances are as reflected.
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MILESTONE EXCEPTION REPORT

Number/ Forecast
WBS Level Milestone Title Baseline Date Completion Date
OVERDUE - 0

FORECAST LATE -1

AS-97-016 RL Submit revised 222-S Part B Permit for Review and Comment 3/31/98 8/1/98
1.24.1
Cause: Unresolved issues between Ecology, RL, and PHMC on the 222-S Laboratory notice of violations
and penalties.
Impact: Late completion and submittal of the 222-S Part B Permit draft. However, assuming successful

resolution of the issues, the delay will not impact the submittal of the final 222-S Part B Permit to
Ecology on June 1, 1999.
Corrective Action: Continue negotiations to resolve issues between Ecology, RL, and the PHMC.

Note: Waste Management September 1997 year end report included six overdue milestones. Two of these milestones were rebaselined into FY 1998 or
the out years via the baseline change control process; one milestone was deleted via the baseline change control process; and the remaining three will
either be deleted or rebaselined into FY 1998.

G:VI-1



	SUMMARY
	COST VARIANCE ANALYSIS
	SCHEDULE VARIANCE ANALYSIS
	MILESTONE EXCEPTION REPORT

